

Facility Services - Planned & In-Progress Ventilation Improvement Projects (Ventilation, Windows, & BAS) - September 2023

Ward	LC	Learning Network	Site	Scope	Funding	% Project Completion	Project Status	Ventilation Improvement Projects
21	3	14	Agincourt CI	Agincourt CI-UPG BASMonitoringTR-21-0412	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
21	3	17	Albert Campbell CI	Albert Campbell-UPGBASMonitorTR-21-0413	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
9	4	21	Alexander Muir/Gladstone / The Grove CS	AlexanderMuirGladst-RPLWindows-TR21-0042	SCI - Structural - Exterior	75	In Progress	Windows
22	3	15	Alexander Stirling PS	Alexander Stirling-RPLRTU-TR-20-0782	SCI - Mechanical	97	Substantially Complete	Ventilation
22	3	15	Alexander Stirling PS	Alexander Stirling-RPLSplitA/C-TR19-0529	SCI - Mechanical	97	Substantially Complete	Ventilation
21	3	14	Alexmuir Junior Public School	Alexmuir JPS-UPG BASMonitoringTR-21-0414	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
6	1	03	Amesbury Middle School	Amesbury MS-UPG BASMonitoringTR-21-0415	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
6	1	03	Amesbury Middle School	Amesbury MS-Upgrade HVAC-TR-21-0519	CVRIS - Ventilation	97	Substantially Complete	Ventilation
6	1	03	Amesbury Middle School	Amesbury MS- RPL Windows-TR-21-1074	SCI - Structural - Exterior	90	In Progress	Windows
13	2	08	Arbor Glen Public School	Arbor Glen PS-UPGBASMonitoringTR-21-0416	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
8	1	04	Baycrest PS	Baycrest PS-RPLWindows-TR-19-0490	SCI - Structural - Exterior	90	In Progress	Windows
13	2	12	Bayview MS	Bayview MS-RPL BAS System-TR-19-0993	SCI - Mechanical	97	Substantially Complete	BAS
13	2	12	Bayview MS	Bayview MS-RPLCurtainWindowsTR-23-0320	SCI - Structural - Exterior	4	In Progress	Windows
11	1	05	Bennington Heights ES	Bennington HtsES-RPLWindows-TR-22-0084	SCI - Structural - Exterior	97	Substantially Complete	Windows
21	3	14	Berner Trail Junior PS	Berner Trail JPS -RPL Windows-TR-23-0132	SCI - Structural - Exterior	25	In Progress	Windows
11	1	05	Bessborough Drive ES	Bessborough D-RPL RTUArtRoom-TR-23-0538	SCI - Mechanical	2	In Design	Ventilation
20	2	09	Beverly Glen Jr. Public School	Beverly Glen-UPGBASMonitoringTR-21-0417	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
18	3	18	Birchmount Park CI	Birchmount Prk-UPGBASMonitoringTR21-0419	CVRIS - BAS Operatng Systems/Software	80	In Progress	BAS
18	3	18	Birchmount Park CI	Birchmount Park CI-UpgradeHVAC-TR20-0783	CVRIS - Ventilation	97	Substantially Complete	Ventilation
18	3	18	Birchmount Park CI	Birchmount Park CI-RPL AHU-TR-21-1163	SCI - Mechanical	10	In Progress	Ventilation
15	4	23	Blake Street Junior PS	Blake StreetPS-UPGBASMonitoringTR21-0420	CVRIS - BAS Operatng Systems/Software	80	In Progress	BAS
18	3	18	Blantyre Public School	Blantyre PS-RPL Chiller-TR-21-1165	SCI - Mechanical	10	In Progress	Ventilation
18	3	16	Bliss Carman Sr. Public School	Bliss Carman PS-UPG HVAC-TR-19-0677	SCI - Mechanical	97	Substantially Complete	Ventilation
11	1	06	Blythwood Junior Public School	Blythwood JPS-UPGBASMonitoringTR21-0421	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
16	4	23	Bowmore Road Jr & Sr PS	Bowmore Rd JSPS-RPL AHU-TR-21-1169	SCI - Mechanical	20	In Progress	Ventilation
1	1	02	Braeburn Junior School	Braeburn JS-RPL AHU-TR-22-0410	SCI - Mechanical	30	In Progress	Ventilation
21	3	17	Brimwood Boulevard Jr. PS	Brimwood Blvd-UPGBASMonitoringTR21-0422	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
2	1	01	Broadacres Junior School	Broadacres JS-UPGBASMonitoringTR21-0423	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
6	1	03	Brookhaven Public School	Brookhaven PS-UPGBASMonitoringTR21-0425	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
20	2	09	Brookmill Boulevard Jr PS	Brookmill JS-UPGBASMonitoringTR21-0424	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
4	2	07	Brookview Middle School	Brookview MS-RPLWindowsDoors-TR22-0999	SCI - Structural - Exterior	10	In Progress	Windows
8	1	05	Brown Jr PS & City Community Centre	Brown Jr PS-RPLExtWindowsDoors-TR22-0891	SCI - Structural - Exterior	80	In Progress	Windows
8	1	05	Brown Jr PS & City Community Centre	Brown JPS-UPGVentilationSystemTR-22-1186	SCI - Mechanical	3	Tender / Pricing	Ventilation
21	3	14	Burrows Hall Jr. Public School	Burrows Hall Jr PS-RPL AHU TR-23-0310	SCI - Mechanical	2	In Design	Ventilation
4	2	07	C.W. Jefferys CI	C W Jeffreys CI-RPL AHU-TR-21-1171	SCI - Mechanical	85	In Progress	Ventilation
4	2	07	C.W. Jefferys CI	CW Jefferys CI-RPLCrtydWindows-TR21-1073	SCI - Structural - Exterior	40	In Progress	Windows
9	4	20	Carleton Village J&S Sports & Wellness	Carleton Village - RPL AHU - TR-23-0311	SCI - Mechanical	2	In Design	Ventilation
19	3	16	Cedar Drive Jr. Public School	Cedar Drive JPS-RPL Windows-TR-18-1371	SCI - Structural - Exterior	97	Substantially Complete	Windows
19	3	15	Cedarbrae Collegiate Institute	Cedarbrae CI-UPG BAS MonitoringTR21-0426	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
8	1	06	Cedarvale Community School	Cedarvale CS-RPL AHUs-TR-20-0626	SCI - Mechanical	95	In Progress	Ventilation
2	1	03	Central Etobicoke High School	Central Etobicoke-RPLWindows -TR20-0494	SCI - Structural - Exterior	97	Substantially Complete	Windows
10	4	21	Central Technical School	Central Tech-RPLWindowMainBldg-TR21-1553	SCI - Structural - Exterior	75	In Progress	Windows
10	4	21	Central Toronto Academy	CentralTorontoAdmy-UpgradeHVAC-TR21-0520	CVRIS - Ventilation	97	Substantially Complete	Ventilation
6	1	04	Charles E Webster Public School	Charles E Webster-RPL AHU-TR-19-1425	SCI - Mechanical	75	In Progress	Ventilation
9	4	21	Charles G Fraser Jr PS (West End Creche)	Charles G Fraser-UPGBASMonitorTR21-0427	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
9	4	21	Charles G Fraser Jr PS (West End Creche)	Charles G Fraser-Upgrade HVAC-TR-21-0521	CVRIS - Ventilation	97	Substantially Complete	Ventilation
9	4	21	Charles G Fraser Jr PS (West End Creche)	Charles G FraserJPS-RPL AHUs-TR-22-0424	SCI - Mechanical	10	In Progress	Ventilation
17	3	13	Charles Gordon Sr. PS	Charles GordonPS-UPGBASMonitorTR21-0428	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
5	2	08	Charles H Best Junior Middle School	Charles H BestMS-UPGBASMonitorTR21-0429	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS

Facility Services - Planned & In-Progress Ventilation Improvement Projects (Ventilation, Windows, & BAS) - September 2023

Ward	LC	Learning Network	Site	Scope	Funding	% Project Completion	Project Status	Ventilation Improvement Projects
5	2	08	Charles H Best Junior Middle School	Charles H Best MS-Upgrade HVAC-TR21-0929	CVRIS - Ventilation	95	In Progress	Ventilation
20	2	09	Chester Le Jr. Public School	Chester Le PS-UPGBASMonitoring TR21-0430	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
20	2	09	Chester Le Jr. Public School	Chester Le PS-RPLMultizone AHU-TR23-0252	SCI - Mechanical	2	In Design	Ventilation
15	4	22	City Adult Learning Centre	CALC - UPG BAS - TR-21-1643	SCI - Mechanical	97	Substantially Complete	BAS
15	4	22	City Adult Learning Centre	CALC-RPL Windows 7thFloor-TR-21-1126	SCI - Structural - Exterior	15	In Progress	Windows
12	2	12	Claude Watson School for Arts	Claude Watson SOA-BASMonitoringTR21-0431	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
12	2	12	Claude Watson School for Arts	Claude Watson SOA-RPL Chiller-TR-20-0645	SCI - Mechanical	10	In Progress	Ventilation
13	2	08	Cliffwood Public School	Cliffwood PS-BAS Monitoring- TR21-0432	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
13	2	08	Cliffwood Public School	Cliffwood PS-RPL RTU #8-TR-23-0543	SCI - Mechanical	2	In Design	Ventilation
10	4	21	Clinton Street Junior PS	Clinton St JPS-RPL AHU-TR-23-0312	SCI - Mechanical	3	Tender / Pricing	Ventilation
9	4	22	Contact Alternative School	Contact Alternative - UPG BAS-TR-21-1644	SCI - Mechanical	97	Substantially Complete	BAS
6	1	04	Cordella Junior PS	Cordella JPS-BAS Monitoring- TR21-0433	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
8	1	05	Cottingham Jr. Public School	Cottingham Jr PS-RPLGymWindows-TR22-1030	SCI - Structural - Exterior	75	In Progress	Windows
18	3	18	Courcelette Public School	Courcelette PS-BAS Monitoring- TR21-0434	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
16	4	24	Crescent Town ES	Crescent TownES-BAS Monitoring-TR21-0435	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
16	4	24	Crescent Town ES	Crescent Town ES-RPL AHU-TR-21-1174	SCI - Mechanical	50	In Progress	Ventilation
13	2	11	Crestview Public School	Crestview PS-BAS Monitoring-TR21-0436	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
12	2	12	Cummer Valley Middle School	Cummer Valley MS - UPG BAS - TR-21-1627	SCI - Mechanical	97	Substantially Complete	BAS
16	4	24	D.A. Morrison MS	DA Morrison MS - UPG BAS - TR-21-1628	SCI - Mechanical	97	Substantially Complete	BAS
16	4	24	D.A. Morrison MS	D A Morrison-RPLAHU&Controls-TR-23-0314	SCI - Mechanical	2	In Design	Ventilation
13	2	11	Dallington Public School	Dallington PS-UPG BAS-TR-21-1645	SCI - Mechanical	97	Substantially Complete	BAS
15	4	24	Danforth CTI/Greenwood SS	Danforth CTI-UPG BAS-TR-20-0511	SCI - Mechanical	90	In Progress	BAS
15	4	24	Danforth CTI/Greenwood SS	Danforth CT-RPLFacade&WindwsPH2TR20-0593	SCI - Structural - Exterior	97	Substantially Complete	Windows
15	4	24	Danforth CTI/Greenwood SS	Danforth CTI-RPL AHUs-TR-22-0411	SCI - Mechanical	3	Tender / Pricing	Ventilation
18	3	18	Danforth Gardens Public School	Danforth Gardens-Upgrade HVAC-TR-20-0785	CVRIS - Ventilation	97	Substantially Complete	Ventilation
3	4	19	David Hornell Junior School	David Hornell JS-Upgrade HVAC-TR-21-1537	CVRIS - Ventilation	65	In Progress	Ventilation
4	2	11	Daystrom Public School	Daystrom PS-BAS Monitoring-TR21-0437	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
9	4	21	Dewson Street Junior PS	Dewson PS-RPL HeatingPlant-TR-23-0316	SCI - Mechanical	2	In Design	Ventilation
15	4	24	Diefenbaker Elementary School	Diefenbaker ES-RPLRoofChiller-TR-20-0273	SCI - Mechanical	97	Substantially Complete	Ventilation
2	1	03	Dixon Grove Junior MS	Dixon Grove JMS-RPL AHU-TR-21-1175	SCI - Mechanical	80	In Progress	Ventilation
14	2	09	Don Mills Collegiate Institute	Don Mills CI-RPL CafeteriaAHU-TR-20-0022	SCI - Mechanical	97	Substantially Complete	Ventilation
14	2	09	Don Mills Collegiate Institute	Don Mills CI-BAS Monitoring-TR21-0439	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
13	2	11	Don Valley Middle School	Don Valley MS-BAS Monitoring-TR21-0440	CVRIS - BAS Operatng Systems/Software	80	In Progress	BAS
14	2	09	Donview Middle Health & Wellness Acad.	Donview MS HW-BAS Monitoring-TR21-0441	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
14	2	09	Donview Middle Health & Wellness Acad.	Donview MS-RPL WindowsSouth-TR-21-1315	SCI - Structural - Exterior	10	In Progress	Windows
14	2	09	Donview Middle Health & Wellness Acad.	Donview MS-RPL VentilationSyst-TR22-0413	SCI - Mechanical	10	In Progress	Ventilation
20	2	10	Dr. Norman Bethune CI	Dr Norman Bethune CI- UPG BAS-TR-21-1646	SCI - Mechanical	97	Substantially Complete	BAS
7	4	19	Dr. Rita Cox-Kino Minoqok PS	Queen VictoriaPS-UPGBASMonitor-TR21-0492	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
12	2	12	Drewry SS	Drewry SS - UPG BAS - TR-21-1629	SCI - Mechanical	97	Substantially Complete	BAS
15	4	23	Duke Of Connaught Jr & Sr PS	Duke of Connaught JSPS-RPL AHU-TR22-0416	SCI - Mechanical	3	Tender / Pricing	Ventilation
15	4	22	Dundas Jr PS	Dundas Jr PS-ClusCol&Windows-TR-21-1323	SCI - Structural - Exterior	80	In Progress	Windows
15	4	22	Dundas Jr PS	Dundas JPS-RPLWindowsDoors PH2-TR22-0918	SCI - Structural - Exterior	3	Tender / Pricing	Windows
15	4	23	Earl Grey Senior Public School	Earl Grey JSPS-RPL AHU-TR-21-1030	SCI - Mechanical	20	In Progress	Ventilation
16	4	24	East York Collegiate Institute	East York CI-RPL HVAC-TR-23-0305	SCI - Mechanical	2	In Design	Ventilation
15	4	22	Eastdale Collegiate Institute	Eastdale CI-Upgrade HVAC-TR-21-0398	CVRIS - Ventilation	97	Substantially Complete	Ventilation
8	1	05	Eglinton Jr PS	Eglinton JPS-BAS Monitoring-TR21-0442	CVRIS - BAS Operatng Systems/Software	80	In Progress	BAS
8	1	05	Eglinton Jr PS	Eglinton JrPS-RPL AHU-1Cooling-TR23-0859	SCI - Mechanical	4	In Progress	Ventilation
19	3	16	Elizabeth Simcoe Jr. PS	Elizabeth Simcoe PS-UPG HVAC-TR-19-0697	SCI - Mechanical	85	In Progress	Ventilation
1	1	02	Elmbank JR-MS Academy	Elmbank JMA-RPLWindowDoorFasciaTR18-0861	SCI - Structural - Exterior	97	Substantially Complete	Windows

Facility Services - Planned & In-Progress Ventilation Improvement Projects (Ventilation, Windows, & BAS) - September 2023

Ward	LC	Learning Network	Site	Scope	Funding	% Project Completion	Project Status	Ventilation Improvement Projects
1	1	01	Elmlea Junior School	Elmlea PS-RPL Windows-TR-22-1091	SCI - Structural - Exterior	15	In Progress	Windows
4	2	11	Emery Collegiate Institute	Emery CI-Replace BAS-TR-18-1008	CVRIS - Ventilation	97	Substantially Complete	BAS
4	2	11	Emery Collegiate Institute	Emery CI-RPL HeatingPlant+AHU-TR23-0318	SCI - Mechanical	2	In Design	Ventilation
4	2	11	Emery Collegiate Institute	Emery CI-RPLWindow&DoorsPH1TR-23-0686	SCI - Structural - Exterior	2	In Design	Windows
22	3	15	Emily Carr Public School	Emily Carr PS-UPG GymVentila-TR-19-0699	SCI - Mechanical	99	Substantially Complete	Ventilation
13	2	09	Ernest Public School	Ernest PS-RPL AHU-TR-22-0414	SCI - Mechanical	30	In Progress	Ventilation
10	4	21	Essex Jr. & Sr. PS	Essex JSPS-BAS Monitoring-TR21-0444	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
10	4	21	Essex Jr. & Sr. PS	Essex JSPS-Upgrade HVAC-TR-21-0523	CVRIS - Ventilation	97	Substantially Complete	Ventilation
9	4	20	F.H. Miller Jr. PS	FH Miller JPS - UPG BAS-TR-21-1637	SCI - Mechanical	1.5	Design Held	BAS
9	4	20	Fairbank Memorial Comm. School	Fairbank Memorial CS-UPG HVAC-TR-21-1249	CVRIS - Ventilation	80	In Progress	Ventilation
12	2	12	Fisherville Sr PS/NW Year Round Alt Ctr	Fisherville SPS-BAS Monitoring-TR21-0445	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
8	1	06	Forest Hill CI	Forest Hill CI-BAS Monitoring-TR21-0446	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
6	1	04	Frank Oke Secondary School	Frank Oke SS-BAS Monitoring-TR21-0447	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
15	4	23	Frankland Community Junior PS	Frankland CS-BAS Monitoring-TR21-0448	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
15	4	23	Frankland Community Junior PS	Frankland CS-RPL Chiller-TR-21-1209	SCI - Mechanical	97	Substantially Complete	Ventilation
15	4	23	Frankland Community Junior PS	Frankland CS - RPL 4 AHU's - TR-22-0299	SCI - Mechanical	5	In Progress	Ventilation
18	3	17	General Brock Public School	General Brock PS-Upgrade HVAC-TR-20-0816	CVRIS - Ventilation	25	In Progress	Ventilation
18	3	17	General Brock Public School	General Brock PS-BASMonitoring-TR21-0449	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
6	1	04	George Syme Community School	George Syme CS-BASMonitoring-TR21-0451	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
17	3	13	Glamorgan Public School	Glamorgan PS-RPL AHU - TR-20-0364	SCI - Mechanical	97	Substantially Complete	Ventilation
17	3	13	Glamorgan Public School	Glamorgan JrPS-BASMonitoring-TR21-0452	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
8	1	04	Glen Park Public School	Glen Park PS-UPGBASMonitoring-TR21-0453	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
17	3	13	Glen Ravine Jr. Public School	Glen Ravine JPS-Upgrade HVAC-TR-20-0818	CVRIS - Ventilation	97	Substantially Complete	Ventilation
17	3	13	Glen Ravine Jr. Public School	Glen Ravine JPS-UPGBASMonitor-TR21-0454	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
16	4	24	Gordon A. Brown Middle School	Gordon A Brown MS-RPL 5 AHU-TR-22-1143	CVRIS - Ventilation	4	In Progress	Ventilation
6	1	03	Gracefield Public School	Gracefield PS-RPL Gym AHU-TR-19-0959	SCI - Mechanical	2.5	Tender / Pricing	Ventilation
6	1	03	Gracefield Public School	Gracefield PS-UPGBASMonitor-TR21-0455	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
6	1	03	Gracefield Public School	Gracefield PS-INS HubRmHVAC-TR-21-1614	SCI - Mechanical	80	In Progress	Ventilation
1	1	02	Greenholme JR-MS	Greenholme MS-UPGBASMonitor-TR21-0456	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
14	2	09	Greenland Public School	Greenland PS-UPGBASMonitor-TR21-0457	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
14	2	09	Greenland Public School	Greenland PS-RPL 5 RTUs -TR-21-0217	SCI - Mechanical	80	In Progress	Ventilation
4	2	11	Gulfstream Public School	Gulfstream PS-UPGBASMonitor-TR21-0458	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
4	2	11	Gulfstream Public School	Gulfstream PS-RPLWindows-TR-22-1213	SCI - Structural - Exterior	97	Substantially Complete	Windows
6	1	03	H.J. Alexander Comm. School	H J Alexander CS-UPGBASMonitor-TR21-0459	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
19	3	13	Heather Heights JPS/Ben HeppnerVMAcademy	Heather Hts PS-RPLVentilation-TR-22-0423	SCI - Mechanical	5	In Progress	Ventilation
21	3	17	Henry Kelsey Sr. Public School	Henry Kelsey SPS-UPGBASMonitor-TR21-0460	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
13	2	08	Highland Middle School	Highland MS-RPLExtDoorsWindowsTR22-0811	SCI - Structural - Exterior	50	In Progress	Windows
2	1	03	Hilltop Middle School	Hilltop MS-UPG BASMonitoring-TR21-0461	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
2	1	03	Hilltop Middle School	Hilltop MS-RPL WindowsDoors-TR-23-0818	SCI - Structural - Exterior	2	In Design	Windows
4	2	11	Humber Summit Middle School	Humber Summit MS-UPG BAS-TR-21-1648	SCI - Mechanical	97	Substantially Complete	BAS
7	4	20	Humbercrest Public School	Humbercrest PS-RPL Ventilation-TR21-1478	SCI - Mechanical	5	In Progress	Ventilation
7	4	20	Humberside CI	Humberside CI - UPG BAS - TR-21-1623	SCI - Mechanical	97	Substantially Complete	BAS
8	1	05	Humewood Community School	Humewood CS-UPG BASMonitoring-TR21-0462	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
7	4	20	Indian Road Crescent Jr. PS	Indian Road PS-UPG HVAC-TR-19-0723	SCI - Mechanical	97	Substantially Complete	Ventilation
7	4	20	Indian Road Crescent Jr. PS	Indian Rd JPS-RPLWindowsDoors-TR-22-1036	SCI - Structural - Exterior	3	Tender / Pricing	Windows
21	3	17	Iroquois Jr PS	Iroquois JPS-UPG BASMonitoring-TR21-0463	CVRIS - BAS Operatng Systems/Software	80	In Progress	BAS
9	4	22	Island Pub/Nat. Science School	Island PS - UPG BAS - TR-21-1630	SCI - Mechanical	97	Substantially Complete	BAS
3	4	19	Islington Junior Middle School	Islington MS-UPG BASMonitoring-TR21-0464	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
20	2	10	J.B. Tyrrell Sr. Public School	J B Tyrrell -UPG BASMonitoring-TR21-0465	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS

Facility Services - Planned & In-Progress Ventilation Improvement Projects (Ventilation, Windows, & BAS) - September 2023

Ward	LC	Learning Network	Site	Scope	Funding	% Project Completion	Project Status	Ventilation Improvement Projects
10	4	21	Jesse Ketchum Jr. & Sr. PS	Jesse Ketchum JSPS-RPLWindows-TR-21-0527	SCI - Structural - Exterior	2	In Design	Windows
3	4	19	John English JMS	John EnglishJMS-RPLWindowsDoorTR22-0092	SCI - Structural - Exterior	97	Substantially Complete	Windows
3	4	19	John English JMS	John English JMS - RPL AHU - TR-22-0425	SCI - Mechanical	3	Tender / Pricing	Ventilation
22	3	15	John G. Diefenbaker PS	John GDiefenbaker-BASMonitor-TR21-0466	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
22	3	15	John G. Diefenbaker PS	John G Diefenbaker-UpgradeHVAC-TR20-0819	CVRIS - Ventilation	97	Substantially Complete	Ventilation
17	3	13	John McCrae Public School	John McCrae PS-Upgrade HVAC-TR-20-0820	CVRIS - Ventilation	99	Substantially Complete	Ventilation
17	3	13	John McCrae Public School	John McCrae PS-RPL Windows-TR-20-0617	CVRIS - Windows	90	In Progress	Windows
8	1	04	John Polanyi CI / Bathurst Heights LC	John Polanyi CI-RPL Windows-TR-21-0077	CVRIS - Windows	97	Substantially Complete	Windows
8	1	04	John Polanyi CI / Bathurst Heights LC	John PolanyiCI-UPGBASMonitorin-TR21-0467	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
22	3	16	Joseph Brant PS	Joseph Brant PS-RPL MusicRmAHU-TR21-1486	SCI - Mechanical	10	In Progress	Ventilation
22	3	16	Joseph Howe Senior PS	Joseph HoweSPS-UPGBASMonitorin-TR21-0468	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
15	4	24	Kâpapâmahcahkâwêw - Wandering Spirit School	FirstNationsPS-BAS Repl-TR19-0488 - CAN	SCI - Mechanical	2	In Design	BAS
15	4	24	Kâpapâmahcahkâwêw - Wandering Spirit School	WanderingSpiritCI-UPGVentilat-TR-19-1018	SCI - Mechanical	99.5	Substantially Complete	Ventilation
15	4	24	Kâpapâmahcahkâwêw - Wandering Spirit School	Wandering Spirit-RPL AHU Gym-TR-23-0885	SCI - Mechanical	2	In Design	Ventilation
6	1	04	Keelesdale Jr. PS	Keelesdale JPS-UPGBASMonitorin-TR21-0469	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
16	4	23	Kew Beach Junior Public School	Kew BeachPS-INS Split AC Coil-TR-19-0725	SCI - Mechanical	97	Substantially Complete	Ventilation
16	4	23	Kimberley Junior Public School	Kimberley JPS-RPL HeatingPlant-TR22-1309	SCI - Mechanical	3	Tender / Pricing	Ventilation
7	4	20	King George Jr. PS	King George JPS-RPL AHUs-TR-20-0366	SCI - Mechanical	97	Substantially Complete	Ventilation
13	2	11	Kingslake Public School	Kingslake PS-Upgrade HVAC-TR-21-0033	CVRIS - Ventilation	97	Substantially Complete	Ventilation
13	2	11	Kingslake Public School	Kingslake PS-UPGBASMonitoring-TR21-0470	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
2	1	03	Kipling Collegiate Institute	Kipling CI-RPLWindows&Canopy-TR-17-1956	SCI - Structural - Exterior	97	Substantially Complete	Windows
17	3	13	Knob Hill Public School	Knob Hill PS-UPG HVAC-TR-19-0727	SCI - Mechanical	97	Substantially Complete	Ventilation
17	3	13	Knob Hill Public School	Knob Hill PS-RPLWindowsDoors-TR22-1000	SCI - Structural - Exterior	5	In Progress	Windows
3	4	19	Lakeshore Collegiate Institute	Lakeshore CI-UPGBASMonitoring-TR21-0471	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
6	1	04	Lambton Park Community School	Lambton PrkCS-UPGBASMonitoring-TR21-0472	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
20	2	09	L'Amoreaux CI	L'Amoreaux CI-INSPortableHVAC-TR21-0546	CVRIS - Ventilation (Portables)	99.5	Substantially Complete	Ventilation
20	2	09	L'Amoreaux CI	L'Amoreaux CI - UPG BAS - TR-21-1631	SCI - Mechanical	97	Substantially Complete	BAS
20	2	09	L'Amoreaux CI	L'AmoreauxCI-RPLExtDoorsWindowsTR22-0814	SCI - Structural - Exterior	5	In Progress	Windows
20	2	09	L'Amoreaux CI	L'Amoreaux CI-RPL AHUs-TR-21-1247	SCI - Mechanical	5	In Progress	Ventilation
8	1	04	Lawrence Heights Middle School	Lawrence Hts MS-Upgrade HVAC-TR-21-0034	CVRIS - Ventilation	95	In Progress	Ventilation
8	1	04	Lawrence Heights Middle School	Lawrence HtsMS-UPGBASMonitorin-TR21-0473	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
8	1	05	Lawrence Park CI	Lawrence Park CI - UPG BAS - TR-21-1624	SCI - Mechanical	97	Substantially Complete	BAS
15	4	23	Leslieville Junior PS	Leslieville JPS-RPLOfficesAHU-TR-22-0426	SCI - Mechanical	4	In Progress	Ventilation
21	3	14	Lester B. Pearson CI	Lester BPearsonCI-UPG Windows-TR-20-0736	SCI - Structural - Exterior	97	Substantially Complete	Windows
21	3	14	Lester B. Pearson CI	Lester BPearson-UPGBASMonitori-TR21-0474	CVRIS - BAS Operatng Systems/Software	88	In Progress	BAS
17	3	13	Lord Roberts Junior PS	Lord Roberts JPS-Upgrade HVAC-TR-21-0064	CVRIS - Ventilation	99	Substantially Complete	Ventilation
7	4	20	Lucy McCormick School Senior	Lucy McCormick-RPLWndwsDoorOpr-TR22-0321	SCI - Structural - Exterior	2	In Design	Windows
7	4	20	Lucy McCormick School Senior	Lucy McCormick-RPL AHU-TR-21-1182	SCI - Mechanical	75	In Progress	Ventilation
16	4	23	Malvern Collegiate Institute	Malvern CI - UPG BAS - TR-21-1649	SCI - Mechanical	97	Substantially Complete	BAS
19	3	16	Maplewood High School	Maplewood HS-RPL AHU-TR-21-1183	SCI - Mechanical	65	In Progress	Ventilation
11	1	05	Marc Garneau CI	Marc Garneau-RPL BASControls-TR-19-1272	SCI - Mechanical	95	In Progress	BAS
11	1	05	Marc Garneau CI	Marc Garneau CI-RPL AHU-TR-22-0827	SCI - Mechanical	2	In Design	Ventilation
18	3	16	Mason Road Junior PS	Mason Road-UPG HVAC GymTR-19-0734	SCI - Mechanical	97	Substantially Complete	Ventilation
11	1	05	Maurice Cody Jr. Public School	Maurice CodyPS-UPG SteamHW+AHU-TR22-0264	SCI - Mechanical	70	In Progress	Ventilation
12	2	12	McKee Public School	McKee PS - UPG BAS - TR-21-1632	SCI - Mechanical	97	Substantially Complete	BAS
8	1	05	McMurrich Junior Public School	McMurrich JPS-RPL Windows Ph2-TR-18-0702	SCI - Structural - Exterior	90	In Progress	Windows
1	1	02	Melody Village Junior School	Melody VillageJS-UPGBASMonitor-TR21-0475	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
19	3	15	Military Trail Public School	Military TrailPS-UPGBASMonitor-TR21-0476	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
2	1	01	Mill Valley Junior School	Mill Valley JS-UPGBASMonitor-TR21-0477	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS

Facility Services - Planned & In-Progress Ventilation Improvement Projects (Ventilation, Windows, & BAS) - September 2023

Ward	LC	Learning Network	Site	Scope	Funding	% Project Completion	Project Status	Ventilation Improvement Projects
2	1	01	Mill Valley Junior School	Mill ValleyJS-RPLExt WindowsTR22-0809	SCI - Structural - Exterior	3	Tender / Pricing	Windows
21	3	14	Milliken Public School	Milliken PS-RPL AHU-TR-22-0428	SCI - Mechanical	5	In Progress	Ventilation
15	4	23	Morse Junior Public School	Morse St JPS-RPL AHU-TR-21-1185	SCI - Mechanical	20	In Progress	Ventilation
12	2	08	Newtonbrook Secondary School	Newtonbrook SS - UPG BAS - TR-21-1650	SCI - Mechanical	97	Substantially Complete	BAS
3	4	20	Norseman Junior Middle School	Norseman JMS-RPL AHU-TR-21-1536	SCI - Mechanical	97	Substantially Complete	Ventilation
3	4	20	Norseman Junior Middle School	Norseman JMS-RPL RTU #3 -TR-22-0093	SCI - Mechanical	90	In Progress	Ventilation
19	3	13	North Bendale Junior PS	North BendaleJPS-UPGBASMonitor-TR21-0478	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
19	3	13	North Bendale Junior PS	North Bendale JPS- Upg HVAC-TR-21-0065	CVRIS - Ventilation	97	Substantially Complete	Ventilation
19	3	13	North Bendale Junior PS	North BendalePS-RPLWindows TR-21-1701	SCI - Structural - Exterior	70	In Progress	Windows
1	1	01	North Kipling Junior MS	North KiplingJMS-UPGBASMonitor-TR21-0479	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
8	1	06	North Preparatory Junior PS	North Preparatory-RPL Windows-TR-21-1351	SCI - Structural - Exterior	70	In Progress	Windows
11	1	06	Northern Secondary School	Northern SS-UPGBASMonitoring-TR21-0480	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
11	1	06	Northern Secondary School	Northern SS-RPL AHU-TR-21-1188	SCI - Mechanical	15	In Progress	Ventilation
11	1	06	Northern Secondary School	Northern SS - RPL Windows - TR-22-1106	SCI - Structural - Exterior	70	In Progress	Windows
11	1	06	Northern Secondary School	Northern SS-RPLArtExhaustFan-TR-22-1237	SCI - Mechanical	3	Tender / Pricing	Ventilation
11	1	06	Northern Secondary School	Northern SS-RPL AHU Library-TR-23-0565	SCI - Mechanical	2	In Design	Ventilation
5	2	08	Northview Heights SS	Northview Heights SS-RPL AHU-TR-21-0108	SCI - Mechanical	75	In Progress	Ventilation
4	2	07	Oakdale Park Middle School	Oakdale Park MS-RPL A/C & AHU-TR-21-1369	SCI - Mechanical	20	In Progress	Ventilation
18	3	18	Oakridge Junior Public School	Oakridge JPS-UPGBASMonitoring-TR21-0482	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
9	4	20	Oakwood Collegiate Institute	Oakwood CI-RPLWindow&DoorsPH2TR-23-0691	SCI - Structural - Exterior	2	In Design	Windows
9	4	20	Oakwood Collegiate Institute	Oakwood CI-RPL Windows PH1-TR-22-0910	SCI - Structural - Exterior	10	In Progress	Windows
16	4	24	O'Connor Public School	O'Connor PS-UPGBASMonitoring-TR21-0483	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
16	4	24	O'Connor Public School	O'Connor PS-Upgrade HVAC-TR-21-0525	CVRIS - Ventilation	97	Substantially Complete	Ventilation
10	4	22	Orde Street Public School	Orde St PS-RESTFacadeWindowsP2-TR19-0424	SCI - Structural - Exterior	97	Substantially Complete	Windows
10	4	22	Orde Street Public School	Orde StreetPS-UPGBASMonitoring-TR21-0484	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
10	4	22	Orde Street Public School	Orde St PS-RESTFacadeWinsowsPH3TR21-0088	SCI - Structural - Exterior	97	Substantially Complete	Windows
8	1	06	Oriole Park Junior PS	Oriole Park PS-RPL Window/Door-TR19-1400	SCI - Structural - Exterior	97	Substantially Complete	Windows
9	4	21	Ossington/Old Orchard Jr. PS	Ossington/Old Orchard-RPL AHU-TR-22-0430	SCI - Mechanical	3	Tender / Pricing	Ventilation
11	1	06	Owen Public School	Owen PS - UPG BAS - TR-21-1633	SCI - Mechanical	97	Substantially Complete	BAS
10	4	21	Palmerston Junior PS	Palmerston Ave JPS-RPL AHU-TR-22-0432	SCI - Mechanical	25	In Progress	Ventilation
11	1	06	Park Lane Public School	Park Lane PS-UPGBASMonitoring-TR21-0485	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
3	4	20	Park Lawn Junior MS	Park Lawn JMS-RPL Windows -TR-23-0675	SCI - Structural - Exterior	4	In Progress	Windows
7	4	19	Parkdale Collegiate Institute	Parkdale CI-UPGBASMonitoring-TR21-0486	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
7	4	19	Parkdale Collegiate Institute	Parkdale CI-RPL AHU-TR-21-1205	SCI - Mechanical	80	In Progress	Ventilation
7	4	19	Parkdale Jr. & Sr. PS	Parkdale JPS - UPG BAS - TR-21-1651	SCI - Mechanical	97	Substantially Complete	BAS
16	4	24	Parkside Elementary School	Parkside ES-UPGVentilationEqui-TR22-0992	SCI - Mechanical	2	In Design	Ventilation
9	4	21	Pauline Junior Public School	Pauline JPS-UPGBASMonitoring-TR21-0487	CVRIS - BAS Operatng Systems/Software	90	In Progress	BAS
21	3	17	Percy Williams Junior PS	Percy Williams JPS-UpgradeHVAC-TR21-0085	CVRIS - Ventilation	97	Substantially Complete	Ventilation
5	2	12	Pierre LaPorte Middle School	Pierre LaPorteMS-UPGBASMonitor-TR21-0488	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
13	2	09	Pleasant View Middle School	Pleasant ViewMS-UPGBASMonitor-TR21-0489	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
19	3	16	Poplar Road Junior PS	Poplar Road PS-UPGVentilaTR-21-0086	SCI - Mechanical	97	Substantially Complete	Ventilation
19	3	16	Poplar Road Junior PS	Poplar Road JPS-UPGBASMonitor-TR21-0490	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
6	1	03	Portage Trail CJS/CMS	Portage TrailCS-UPGBASMonitor-TR21-0491	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
15	4	24	R H McGregor ES	R H MacGregorCI-UPG AHU in KG-TR-18-0160	SCI - Mechanical	97	Substantially Complete	Ventilation
18	3	17	R.H. King Academy	R H King Academy-Upgrade HVAC-TR-21-0127	CVRIS - Ventilation	99	Substantially Complete	Ventilation
18	3	17	R.H. King Academy	R H King Academy-UPGBASMonitor-TR21-0493	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
18	3	17	R.H. King Academy	R H King Academy-RPLOfficesAHU-TR21-1140	SCI - Mechanical	5	In Progress	Ventilation
12	2	12	R.J. Lang Elementary E. & M.S.	RJ Lang E&MS - UPG BAS - TR-21-1634	SCI - Mechanical	97	Substantially Complete	BAS
9	4	20	Rawlinson Community School	Rawlinson CS-Upgrade HVAC-TR-21-1535	SCI - Mechanical	95	In Progress	Ventilation

Facility Services - Planned & In-Progress Ventilation Improvement Projects (Ventilation, Windows, & BAS) - September 2023

Ward	LC	Learning Network	Site	Scope	Funding	% Project Completion	Project Status	Ventilation Improvement Projects
9	4	20	Rawlinson Community School	Rawlinson CS-RPLWndwOperatorsTR-23-0635	SCI - Structural - Exterior	20	In Progress	Windows
9	4	20	Rawlinson Community School	Rawlinson CS-RPL AHU-TR-22-0165	SCI - Mechanical	5	In Progress	Ventilation
6	1	04	Rockcliffe Middle School	Rockcliffe MS-UPGBASMonitoring-TR21-0494	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
2	1	02	Rosethorn Junior School	Rosethorn JPS-Upgrade HVAC-TR-21-0128	CVRIS - Ventilation	85	In Progress	Ventilation
22	3	16	Rouge Valley Public School	Rouge ValleyPS-RPLWindows-TR-22-1311	SCI - Structural - Exterior	10	In Progress	Windows
14	2	11	Roywood Public School	Roywood PS-UPGBASMonitoring-TR21-0495	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
7	4	20	Runnymede CI/Mountview Alt School	Runnymede CI-UPGBASMonitoring-TR21-0496	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
7	4	20	Runnymede CI/Mountview Alt School	Runnymede CI-RPL AHU-TR-22-0599	SCI - Mechanical	2	In Design	Ventilation
18	3	18	SATEC @ W.A. Porter CI	Satec WA Porter-RPLWindowsPH1 -TR20-0492	SCI - Structural - Exterior	97	Substantially Complete	Windows
18	3	18	SATEC @ W.A. Porter CI	SATEC-RPL Univent Ventilator-TR-21-1601	SCI - Mechanical	4	In Progress	Ventilation
19	3	16	Scarborough Village PS	ScarboroughVillage-BASMonitor-TR21-0497	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
19	3	16	Scarborough Village PS	Scarborough Village-RPL RTU -TR-21-1329	SCI - Mechanical	5	In Progress	Ventilation
1	1	01	School of Experiential Ed.	SEE School-UPGBASMonitoring-TR21-0499	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
3	4	19	Second Street Junior MS	Second StreetJMS-RPLWindows -TR20-0559	SCI - Structural - Exterior	97	Substantially Complete	Windows
16	4	24	Secord Elementary School	Secord ES-UPGBASMonitoring-TR21-0498	CVRIS - BAS Operatng Systems/Software	4	In Progress	BAS
2	1	01	Silverthorn CI	Silverthorn CI-RPL AHU-TR-21-1194	SCI - Mechanical	50	In Progress	Ventilation
21	3	14	Sir Alexander Mackenzie Sr. PS	Sir Alexander Mack-BASMonitor-TR21-0501	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
20	2	10	Sir John A. Macdonald CI	Sir J AMacdonald-RPLVentilator-TR20-0059	SCI - Mechanical	55	In Progress	Ventilation
22	3	16	Sir Oliver Mowat CI	Sir Oliver Mowat-UPGMusicRmA/C-TR19-0445	SCI - Mechanical	97	Substantially Complete	Ventilation
20	2	10	Sir Samuel B. Steele Jr. PS	Sir Samuel Steel JPS-RPL AHUs-TR20-0369	SCI - Mechanical	97	Substantially Complete	Ventilation
19	3	16	Sir Wilfrid Laurier CI	Sir Wilfrid Laurier-RPLWindowP2TR21-1324	SCI - Structural - Exterior	75	In Progress	Windows
1	1	01	Smithfield Middle School	Smithfield MS-RPL AHU-TR-23-0308	SCI - Mechanical	2	In Design	Ventilation
17	3	13	St Andrew's Jr PS/ASE	St Andrew PS-RPL AHU-TR-18-0916	SCI - Mechanical	97	Substantially Complete	Ventilation
11	1	06	St. Andrew's Middle School	St Andrew's MS-RPLWindows PH 1-TR19-1266	SCI - Structural - Exterior	70	In Progress	Windows
11	1	06	St. Andrew's Middle School	St Andrews MS-RPLWindowsPH2-TR22-0997	SCI - Structural - Exterior	20	In Progress	Windows
2	1	02	St. George's Junior School	St. George's JS-Upgrade HVAC-TR-20-0501	CVRIS - Ventilation	80	In Progress	Ventilation
13	2	08	Steelesview Public School	Steelesview PS - RPL Windows-TR-23-0867	SCI - Structural - Exterior	4	In Progress	Windows
20	2	07	Stephen Leacock CI	Stephen Leacock-UPGBASMonitor-TR21-0503	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
20	2	07	Stephen Leacock CI	Stephen Leacock-RPL AHU Parts-TR22-0303	SCI - Mechanical	4	In Progress	Ventilation
11	1	06	Sunny View Jr. & Sr. PS	Sunny View JSPS-RPL AHU-TR-22-0434	SCI - Mechanical	10	In Progress	Ventilation
7	4	20	Swansea Jr. & Sr. PS	Swansea PS-IMP Ventilation-TR-21-0063	SCI - Mechanical	2	In Design	Ventilation
7	4	20	Swansea Jr. & Sr. PS	Swansea JSPS-RPL AHUs-TR-21-1245	SCI - Mechanical	75	In Progress	Ventilation
20	2	07	Tam O'Shanter Junior PS	Tam O'Shanter JPS-RPL AHU-TR-21-1195	SCI - Mechanical	80	In Progress	Ventilation
20	2	10	Terry Fox Public School	Terry Fox PS -RPL ext. windows TR17-1431	SCI - Structural - Exterior	1.5	Design Held	Windows
20	2	10	Terry Fox Public School	Terry Fox PS-RPL 2 AHU-TR-21-0189	CVRIS - Ventilation	85	In Progress	Ventilation
1	1	02	The Elms Junior Middle School	The Elms JMS-RPL RooftopAHU-TR-22-0188	SCI - Mechanical	75	In Progress	Ventilation
1	1	02	Thistletown CI	Thistletown CI-UPGBASMonitorin-TR21-0504	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
1	1	02	Thistletown CI	Thistletown CI-RPLWindowsDoors-TR22-1402	SCI - Structural - Exterior	2	In Design	Windows
1	1	02	Thistletown CI	Thistletown CI-RPL AHU-TR-21-1197	SCI - Mechanical	2.5	Tender / Pricing	Ventilation
11	1	05	Thornccliffe Park ES	Thornccliffe PS-RPLRoofChiller-TR-19-1063	SCI - Mechanical	97	Substantially Complete	Ventilation
21	3	14	Tom Longboat Junior PS	Tom LongboatPS-UPGBASMonitorin-TR21-0505	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
19	3	13	Tredway Woodsworth Public School	WilliamTredway-Upgrade BAS-TR-20-0280	SCI - Mechanical	99	Substantially Complete	BAS
14	2	10	Valley Park Middle School	Valley Park MS-UPGBASMonitorin-TR21-0506	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
2	1	03	Valleyfield Junior School	Valleyfield JS-RPLWindowsDoors-TR22-0858	SCI - Structural - Exterior	5	In Progress	Windows
14	2	10	Victoria Park Collegiate Institute	Victoria Park CI-UPGBASMonitor-TR21-0508	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
14	2	10	Victoria Park Collegiate Institute	Victoria ParkCI-RPLWindowsPH1-TR-20-0671	SCI - Structural - Exterior	97	Substantially Complete	Windows
14	2	09	Victoria Village Public School	Victoria Village PS -UPG BAS -TR-21-1635	SCI - Mechanical	97	Substantially Complete	BAS
8	1	04	Virtual SS/Vaughan Road Learning Centre	Vaughan Rd Acad-UPGBASMonitor-TR21-0507	CVRIS - BAS Operatng Systems/Software	70	In Progress	BAS
7	4	19	Warren Park Jr. PS	Warren Park JPS-UPGVentilation-TR21-1215	SCI - Mechanical	90	In Progress	Ventilation

Facility Services - Planned & In-Progress Ventilation Improvement Projects (Ventilation, Windows, & BAS) - September 2023

Ward	LC	Learning Network	Site	Scope	Funding	% Project Completion	Project Status	Ventilation Improvement Projects
2	1	01	Wedgewood Junior School	Wedgewood JS-RPLWindows-TR-22-1386	SCI - Structural - Exterior	20	In Progress	Windows
2	1	01	Wedgewood Junior School	Wedgewood JS-RPL AHU MechRm2-TR-23-0346	SCI - Mechanical	2	In Design	Ventilation
2	1	01	Wellesworth Junior School	Wellesworth JS - UPG BAS - TR-21-1625	SCI - Mechanical	97	Substantially Complete	BAS
2	1	01	Wellesworth Junior School	Wellesworth JS-RPLWindowsDoors-TR22-0917	SCI - Structural - Exterior	90	In Progress	Windows
10	4	21	West End Alternative/Bickford	Bickford Ctr-UPGBASMonitoringTR-21-0418	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
22	3	15	West Hill Public School	West Hill PS - UPG BAS - TR-21-1636	SCI - Mechanical	97	Substantially Complete	BAS
1	1	02	West Humber CI	West HumberCI-UPGBASMonitoring-TR21-0509	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
22	3	16	West Rouge Junior PS	West Rouge PS -UPG HVAC Gym-TR-19-0770	SCI - Mechanical	97	Substantially Complete	Ventilation
7	4	19	Western Tech. & Comm. School	Western Tech CI - UPG BAS - TR-21-1626	SCI - Mechanical	97	Substantially Complete	BAS
7	4	19	Western Tech. & Comm. School	Western Tech CI-SteamToHW Ph1-TR23-0251	SCI - Mechanical	2	In Design	Ventilation
7	4	19	Western Tech. & Comm. School	Western Tech CI-RPL 2 AHU-TR-21-1199	CVRIS - Ventilation	60	In Progress	Ventilation
7	4	19	Western Tech. & Comm. School	Western Tech CI-RPL 2 AHU-TR-21-1199	SCI - Mechanical	5	In Progress	Ventilation
2	1	03	Westmount Junior School	Westmount JS-Upgrade HVAC-TR-21-0241	CVRIS - Ventilation	97	Substantially Complete	Ventilation
2	1	03	Westmount Junior School	Westmount JS-UPGBASMonitoring-TR21-0510	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
4	2	11	Westview Centennial SS	WestviewCentennial UPG BAS TR-17-1651	SCI - Mechanical	95	In Progress	BAS
15	4	24	Westwood Middle School	Westwood MS-UPGBASMonitoring-TR21-0511	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
15	4	24	Westwood Middle School	Westwood MS-RPL WindowVents-TR23-0134	SCI - Structural - Exterior	20	In Progress	Windows
17	3	18	Wexford Collegiate School for the Arts	Wexford CI-Upgrade HVAC-TR-21-0518	CVRIS - Ventilation	97	Substantially Complete	Ventilation
17	3	18	Wexford Collegiate School for the Arts	Wexford CSA-RPL DanceStudioAHU-TR21-1515	SCI - Mechanical	75	In Progress	Ventilation
21	3	14	White Haven Junior PS	White HavenPS-UPGBASMonitor-TR21-0512	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
16	4	24	William J. Mccordic School	William McCordic-UPGVentilationTR19-1404	SCI - Mechanical	90	In Progress	Ventilation
16	4	24	William J. Mccordic School	W J McCordic JSPS-RPL Windows-TR-16-0833	SCI - Structural - Exterior	4	In Progress	Windows
5	2	12	William Lyon Mackenzie CI	W Lyon Mackenzie CI-RPL AHU-TR-21-1201	SCI - Mechanical	15	In Progress	Ventilation
16	4	23	Williamson Road Junior PS	Williamson RdPS-RPLWindows PH1-TR20-0396	SCI - Structural - Exterior	50	In Progress	Windows
12	2	08	Willowdale Middle School	Willowdale MS-RPLWindows-TR-22-1194	SCI - Structural - Exterior	97	Substantially Complete	Windows
19	3	13	Woburn Collegiate Institute	Woburn CI-UPGBASMonitoring-TR21-0513	CVRIS - BAS Operatng Systems/Software	65	In Progress	BAS
19	3	13	Woburn Collegiate Institute	Woburn CI-Upgrade HVAC-TR-21-0526	CVRIS - Ventilation	99	Substantially Complete	Ventilation
19	3	13	Woburn Collegiate Institute	Woburn CI - RPL Windows - TR-23-0882	SCI - Structural - Exterior	4	In Progress	Windows
19	3	13	Woburn Junior Public School	Woburn JPS - Upgrade HVAC - TR-21-0243	CVRIS - Ventilation	99	Substantially Complete	Ventilation
6	1	03	York Memorial CI	George Harvey CI-RPL 4 RTUs-TR-19-1439	SCI - Mechanical	97	Substantially Complete	Ventilation
6	1	03	York Memorial CI	George Harvey CI-BASMonitoring-TR21-0450	CVRIS - BAS Operatng Systems/Software	95	In Progress	BAS
8	1	04	Yorkdale Secondary School	Yorkdale ALC-RPL RTU Room157-TR-23-0837	SCI - Mechanical	4	In Progress	Ventilation
4	2	07	Yorkwoods Public School	Yorkwoods PS-UPGBASMonitoring-TR21-0514	CVRIS - BAS Operatng Systems/Software	98	Substantially Complete	BAS
13	2	08	Zion Heights Middle School	Zion Hts MS-RPLWindows-TR-21-1325	SCI - Structural - Exterior	95	In Progress	Windows