

Elizabeth Simcoe JPS Project Update

October 13, 2026

COMMUNITY UPDATE:

TDSB Capital Services is pleased to provide the school community with the following update on the status of the addition and renovation construction project.

Construction of the gym addition and renovation of the former library and open classrooms is advancing well. New foundations and footings have been poured and back filled for the addition, and demolition of existing spaces is largely complete.

Renovation of the West gym has been delayed due to unforeseen existing conditions encountered during construction. The West gym will not be available for school use before the Winter break.

In the interim, the East gym has been reinstated for use by the school, and the areas of access and use by the Contractor have been modified. The school community may be reassured that the gym is safe for school use.

The TDSB and the general contractor remain committed to the safety of students, staff and the public. Ongoing construction will continue to be monitored to ensure minimal impact to school operations while students and staff are attending school.

Please continue to observe traffic signage around the school and pay close attention to pedestrians.

Any concerns regarding safety should be directed to Alex.Tilley@tdsb.on.ca and Salvatore.Beltrano@tdsb.on.ca.