

SITE LEVEL DETAILS for NOMINATED PROJECTS - for CVRIS-EDU

Date: January 29, 2021

PROJECT INFORMATION									
School Name	Title	Detailed Descr'n	Approx. Output	Project Category	Project Category	Asset Type	Start Date	End Date	Duration (mths)
Allenby Jr PS	Hybrid Learning Classroom Implementation Project	Install 34 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Allenby Jr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Armour Heights PS	Hybrid Learning Classroom Implementation Project	Install 25 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Baycrest PS	Hybrid Learning Classroom Implementation Project	Install 13 Wi-Fi AccessPoints Install 1 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Cedarvale CS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Cedarvale CS	Hybrid Learning Classroom Implementation Project	Install 21 Wi-Fi AccessPoints Install 1 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Cedarvale CS	Automatic Door Operators	Installation of new auto door operators	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	05-Jan-21	31-Dec-21	11
Cedarvale CS	HVAC Upgrades	To provide fresh air in common areas of schools, such as Gyms and Libraries	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	08-Nov-21	4
Cottingham Jr PS	Hybrid Learning Classroom Implementation Project	Install 9 Wi-Fi AccessPoints Install 1 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Davisville Jr PS (Holding)	Hybrid Learning Classroom Implementation Project	Install 39 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Deer Park Jr & Sr PS	Deer Park Extended Primary Education Program	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Apr-21	31-Dec-21	8
Deer Park Jr & Sr PS	Hybrid Learning Classroom Implementation Project	Install 29 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Deer Park Jr & Sr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7

Eglinton Jr PS	Hybrid Learning Classroom Implementation Project	Install 31 Wi-Fi AccessPoints Install 1 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Eglinton Jr PS	BAS Upgrades	BAS operating software to provide BAS network access to each school for remote monitoring and troubleshooting of ventilation systems.	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	01-Dec-21	5
Eglinton Jr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Fairbank PS	Hybrid Learning Classroom Implementation Project	Install 19 Wi-Fi AccessPoints Install 1 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Flemington PS	Hybrid Learning Classroom Implementation Project	Install 33 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Flemington PS	Automatic Door Operators	Installation of new auto door operators	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	05-Jan-21	31-Dec-21	11
Forest Hill CI	Hybrid Learning Classroom Implementation Project	Install 50 Wi-Fi AccessPoints Install 3 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Forest Hill CI	Automatic Door Operators	Installation of new auto door operators	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	05-Jan-21	31-Dec-21	11
Forest Hill CI	BAS Upgrades	BAS operating software to provide BAS network access to each school for remote monitoring and troubleshooting of ventilation systems.	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	01-Dec-21	5
Forest Hill CI	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Forest Hill Jr & Sr PS	Dunloe Children's Centre	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Apr-21	31-Dec-21	8
Forest Hill Jr & Sr PS	Hybrid Learning Classroom Implementation Project	Install 56 Wi-Fi AccessPoints Install 3 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Forest Hill Jr & Sr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Glenview Sr PS	Hybrid Learning Classroom Implementation Project	Install 30 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Humewood CS	Humewood Day Care Centre - The Learning Enrichment Foundation	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Apr-21	31-Dec-21	8

Humewood CS	Hybrid Learning Classroom Implementation Project	Install 29 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Humewood CS	BAS Upgrades	BAS operating software to provide BAS network access to each school for remote monitoring and troubleshooting of ventilation systems.	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	01-Dec-21	5
Humewood CS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
J R Wilcox CS	JR Wilcox DayCare Centre - The Learning Enrichment Foundation	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Apr-21	31-Dec-21	8
J R Wilcox CS	Hybrid Learning Classroom Implementation Project	Install 34 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
J R Wilcox CS	HVAC Upgrades	To provide fresh air in common areas of schools, such as Gyms and Libraries	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	19-Nov-21	5
J R Wilcox CS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
John Polanyi CI	Hybrid Learning Classroom Implementation Project	Install 83 Wi-Fi AccessPoints Install 4 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
John Polanyi CI	Windows	Replace existing windows + increase size/number of operable vents	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		05-Jan-21	31-Dec-21	11
John Polanyi CI	BAS Upgrades	BAS operating software to provide BAS network access to each school for remote monitoring and troubleshooting of ventilation systems.	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	01-Dec-21	5
John Polanyi CI	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
John Ross Robertson Jr PS	Hybrid Learning Classroom Implementation Project	Install 36 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
John Wanless Jr PS	The John Wanless Child Care Program	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Apr-21	31-Dec-21	8
John Wanless Jr PS	Hybrid Learning Classroom Implementation Project	Install 26 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
John Wanless Jr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7

Joyce PS	Hybrid Learning Classroom Implementation Project	Install 18 Wi-Fi AccessPoints Install 1 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Joyce PS	Windows	Replace existing windows + increase size/number of operable vents	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		05-Jan-21	31-Dec-21	11
Lawrence Heights MS	Hybrid Learning Classroom Implementation Project	Install 26 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Lawrence Heights MS	HVAC Upgrades	To provide fresh air in common areas of schools, such as Gyms and Libraries	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	22-Nov-21	5
Lawrence Heights MS	BAS Upgrades	BAS operating software to provide BAS network access to each school for remote monitoring and troubleshooting of ventilation systems.	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	01-Dec-21	5
Lawrence Park CI	Hybrid Learning Classroom Implementation Project	Install 55 Wi-Fi AccessPoints Install 3 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Lawrence Park CI	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Ledbury Park E & MS	Ledbury park childcare	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Apr-21	31-Dec-21	8
Ledbury Park E & MS	Hybrid Learning Classroom Implementation Project	Install 24 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Ledbury Park E & MS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
McMurrich Jr PS	Hybrid Learning Classroom Implementation Project	Install 41 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
McMurrich Jr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
North Preparatory Jr PS	Hybrid Learning Classroom Implementation Project	Install 16 Wi-Fi AccessPoints Install 1 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
North Preparatory Jr PS	HVAC Upgrades	To provide fresh air in common areas of schools, such as Gyms and Libraries	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	01-Dec-21	5
North Toronto CI	Hybrid Learning Classroom Implementation Project	Install 64 Wi-Fi AccessPoints Install 3 PoE Switches	To accommodate physical distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	

North Toronto CI	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Oriole Park Jr PS	Hybrid Learning Classroom Implementation Project	Install 16 Wi-Fi AccessPoints Install 1PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Spectrum Alt Sr School (Holding)	Hybrid Learning Classroom Implementation Project	Install 31 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Vaughan Road Academy	Vaughan Road Academy	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Apr-21	31-Dec-21	8
Vaughan Road Academy	BAS Upgrades	BAS operating software to provide BAS network access to each school for remote monitoring and troubleshooting of ventilation systems.	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		15-Jun-21	01-Dec-21	5
West Preparatory Jr PS	West Prep Children's Centre Of Toronto	Installation of new handwashing stations	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jul-21	31-Dec-21	5
West Preparatory Jr PS	Hybrid Learning Classroom Implementation Project	Install 31 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
West Preparatory Jr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Winona Drive Sr PS	Hybrid Learning Classroom Implementation Project	Install 29 Wi-Fi AccessPoints Install 2 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-Jan-21	31-Dec-21	11
Winona Drive Sr PS	Water bottle filling station	Purchase and install water bottle filling station(s)	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades		01-May-21	31-Dec-21	7
Yorkdale SS	Hybrid Learning Classroom Implementation Project	Install 55 Wi-Fi AccessPoints Install 3 PoE Switches	To accommodate physiscal distancing required by COVID-19 so that every student and staff have adequate access to wifi in all areas of the school	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	01-Jan-21	31-Dec-21	
Yorkdale SS	Automatic Door Operators	Installation of new auto door operators	Reduced transmission risk	COVID-19 response infrastructure	Retrofits, Repairs and Upgrades	Public Infrastructure	05-Jan-21	31-Dec-21	11