		Summer 2022	Summer 2023	Summer 2024	Summer 2025	Summer 2026	Summer 2027	Summer 2028	Summer 2029
1	**Engage Architects** Spring 2023		◆						
2	**Phase 1- Design Guidelines** Summer 2023			▬▬▬▬					
3	**Phase 2- Building Design** Fall 2023		▬						
4	**Detailed Design** Spring 2024			▬▬▬					
5	**Ministry Approval to Proceed** Winter 2025				▬				
6	**Building Permit** Summer 2026					▬			
7	**Tender** Fall 2027						◆		
8	**Construction*** Winter 2028							▬▬▬	
9	**School Opening*** Fall 2029								◆

*Timeline is dependant on developer's completion date for the building shell and is subject to change