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Doc #
	
Title
	
AODA Description

	001
	Site Plan
	Architectural site plan looking down from above depicting the school & playfield including the proposed addition.

	002
	Site & School Overview
	Aerial view of the current school with statistics.

	003
	First Floor Plan
	Architectural first floor plan looking down from above depicting instructional & operations spaces situated on the first floor after the project is completed.

	004
	Second Floor Plan
	Architectural second floor plan looking down from above depicting instructional & operations spaces situated on the second floor after the project is completed.

	005
	Massing Study 1
	A 3D image of the proposed addition as seen from the Southwest. The illustration also shows proposed materials and appearance of the addition.

	006
	Massing Study 2
	A 3D image of the proposed addition as seen from the Southeast. The illustration also shows proposed strategy to increase natural light within the addition
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	Milestone Schedule Descriptions

	
Line #
	
Line Description
	
AODA Description

	1
	Engage Architects
	Bar 1 within the Gantt chart refers to the consultant selection process. Prime architect was appointed in the spring of 2022.

	2
	Community Consultation
	Bar 2 within the Gantt chart refers to the consultation and dialogue process with stakeholders. Community consultation was conducted in the summer of 2022. A status presentation was made in October 2022

	3
	Schematic Design Approval
	Bar 3 within the Gantt chart refers to the schematic design approval – necessary to allow the design development to start. 

	4
	Detailed Design & Contract Documents
	Bar 4 within the Gantt chart depicts the task of detailed design & contract documents - completing in the spring of 2024.

	5
	Ministry Approval to Proceed to Tender
	Bar 5 within the Gantt chart depicts the task of ministry approval to proceed to tender completing in spring of 2024.

	6
	SPA Approval & Building Permit
	Bar 6 within the Gantt chart depicts the task of site plan approval and building permit issuance completing in the spring of 2024.

	7
	Tender Close
	Bar 7 within the Gantt chart depicts the task of tendering to general contractors starting & completing in the summer of 2024.

	8
	Construction
	Bar 8 within the Gantt chart depicts the task of construction starting in summer/fall of 2024 and culminating in the summer of 2026

	9
	School Opening
	Bar 9 within the Gantt chart depicts the new addition being occupied by the school in the fall of 2026.

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	



