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PROGRESS OF CONSTRUCTION WORK 
 

1. Slab on grade has been completely poured. 
2. Basement mechanical and electrical rough ins are completed. 
3. Ground floor mechanical and electrical rough-ins are completed. 
4. Installation of exterior finish brick at transformer vault is completed. 

 

UPCOMING WORK  
 

1. Ground floor and second floor non-load bearing interior masonry block walls are being 
built. 

2. Second floor mechanical and electrical rough-ins are in progress. 
3. Installation of third floor steel deck is ongoing. 

4. Third floor structural steel installation is wrapping up. 

5. Installation of the fourth floor hollow core slab precast panels. 

6. Installation of exterior finish brick is in progress. 
7. Parapets on low roof are being built. 

 

COMMUNITY UPDATE: 

The building superstructure is moving along and is projected to be fully enclosed and watertight 

by the end of 2023.  

 

CONSTRUCTION PROGRESS PHOTOS: 
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Picture of the North-East corner of the 
building looking at the North entrance. 
Curtain wall mullions are currently being 
installed. 

Picture taken from outside looking into the 
student commons area. Slab on grade was 
recently poured and roof deck was recently 
installed. 

 

 
Picture taken from the South-East corner of 
the building looking at the Dance/Fitness and 
Instrumental Music rooms from outside. 
Installation of exterior brick is currently 
underway. 

 

 
Picture of the South main entrance. Curtain 
wall mullions are currently being installed. 

 

 
Picture taken from the South-West corner of 
the building looking at the Gymnasium. 
Curtain wall mullions have recently been 
installed. Roof on top of the gymnasium is 
also currently in progress. 

 

 
Picture taken from the West side of the 
building looking at the courtyard. 
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Picture taken of the transformer vault, 
located to the North-West of the new 
building. Installation of exterior brick was 
recently completed, and doors were 
installed. 

 
Picture of the North-West corner looking at 
the ALPHA II alternative school. Fourth floor 
core slab panels are currently being installed. 

 

 
Picture take from the North elevation looking 
at the ramp to the underground garage. 

 
 
 

 


