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	Doc #
	Title
	AODA Description

	01
	3D Massing
	Exterior 3D massing depicting both the gymnasium addition looking from the northwest of playfield.

	02
	Site Plan
	Site plan drawing looking down from above depicting the school & playfield after the project is completed.

	03
	First Floor Plan
	Architectural first floor plan looking down from above depicting instructional & operations spaces situated on the first floor after the project is completed.

	04
	Second Floor Plan
	Architectural second floor plan looking down from above depicting instructional & operations spaces situated on the second floor after the project is completed.

	05
	Library Interior Rendering 
	Interior rendering showing a double-height space of the library 

	06
	Gymnasium Interior Rendering 
	Interior rendering showing the new gymnasium with views to playing fields

	07
	Exterior Rendering Gymnasium 
	Exterior rendering from northwest of gymnasium addition looking from the playfield.



	Milestone Schedule Descriptions

	Line #
	Line Description
	AODA Description

	1
	Engage Architects
	Bar 1 within the Gantt chart shows prime architect selection occurring in Q2 2023

	2
	New School Review Team 
	Bar 2 within the Gantt chart shows New School Review Team commencing at Starting Q3 2023 and completing at end of Q3 2024.

	3
	Schematic Design Approval
	Bar 3 within the Gantt chart depicts task of schematic design approval completing at end of Q3 2023.

	4
	Detailed Design & Contract Documents
	Bar 4 within Gant chart shows task of detailed design starting in Q42023 and completing in Q2 2025

	5
	Ministry Approval to Proceed 
	Bar 5 within Gant chart shows task of ministry approval starting in Q2 2025 and to completing in Q3 2025

	6
	Building Permit
	Bar 6 within the Gantt chart shows Building Permit starting in Q1 2025 completing in Q3 2025.

	7
	Construction Tender 
	Bar 7 within the Gantt chart shows the task of construction tender starting Q3 2025 and completing in mid Q4 2025

	8
	Construction
	Bar 8 within the Gantt chart shows new school construction starting in mid Q4 2025 and completing in Q3 2027

	9
	Project Completion 
	Bar 9 within the Gantt chart shows project completion in Q3 2027



