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	1
	Engage Architects
	Bar 1 within the Gantt chart depicts Insurance Remediation and Reconstruction from Pre-Summer 2020 to Spring 2024. Prime architect was selected in the Spring of 2020.

	2
	Community Consultation
	Bar 2 shows Community consultation was conducted in the Winter and Spring of 2022.

	3
	Schematic Design Approval
	Bar 3 depicts that Schematic Design Approval was achieved in the early Spring of 2022.

	4
	Detailed Design
	Bar 4 within the Gantt chart depicts the task of detailed design starting in Winter 2021 and continuing until the Winter of 2023.

	5
	Ministry Approval to Proceed to Tender
	Bar 5 within the Gantt chart depicts the task of ministry approval to proceed to tender beginning in Summer 2023 and ending in Fall 2023.

	6
	Building Permit
	Bar 6 within the Gantt chart depicts the task of building permit issuance starting in the Spring of 2023 continuing into the Winter of 2023.

	7
	Tender Close
	Bar 7 within the Gantt chart depicts the task of tendering to general contractors closing in Spring 2024.

	8
	Construction
	Bar 8 within the Gantt chart depicts the task of construction starting in the Spring of 2024 and ending early 2027 (prior to Spring).

	9
	School Opening
	Bar 9 within the Gantt chart depicts the school being occupied for early 2027.





