
PLANNED AND IN-PROGRESS CONSTRUCTION PROJECTS - OCTOBER 2023                                                    Appendix C

Ward LC
Learning 

Network
Site Scope Funding

% Project 

Completion
Project Status

8 1 06 Allenby Junior Public School Allenby JPS-RPL Roofing-TR-19-1156 SCI - Structural - Exterior 99
Substantially 

Complete

8 1 06 Allenby Junior Public School Allenby JPS-SlopeStabilization-TR20-0568 SCI - Playfields / Parking / Fencing 80 In Progress

8 1 06 Allenby Junior Public School Allenby JPS - Repave Pkg Lot -TR-19-0431 SCI - Playfields / Parking / Fencing 2 In Design

8 1 06 Armour Heights Public School Armour Heights-Paint1stFLHallwy-WL10-191 Renewal - School Identified Priority 4 In Progress

8 1 06 Armour Heights Public School Armour Heights PS-REST Facade-TR-23-0470 SCI - Structural - Exterior 2 In Design

8 1 06 Armour Heights Public School Armour Hts PS-RPL Steam to HW-TR-21-1162 SCI - Mechanical 95 In Progress

8 1 04 Bannockburn Public School Bannockburn-UPG BAS System-TR-22-0862 Renewal - Conservation Maintenance 15 In Progress

8 1 04 Bannockburn Public School Bannockburn-UPGInteriorFinishesTR22-0862 SCI - Interior Components 15 In Progress

8 1 04 Bannockburn Public School Bannockburn PS-RPLMechSystems-TR22-0862 SCI - Mechanical 15 In Progress

8 1 04 Bannockburn Public School Bannockburn-RPLPlay&ParkngAsph-TR22-0862 SCI - Playfields / Parking / Fencing 15 In Progress

8 1 04 Baycrest PS SirSandfordFleming-RPLHtgPlant-TR22-0489 SCI - Mechanical 3
Tender / 

Pricing

8 1 04 Baycrest PS Baycrest PS-INS CardAccess-TR-23-0274 Renewal - Health & Safety 4 In Progress

8 1 04 Baycrest PS SirSandfordFleming-RPL Roofing-TR19-0564 SCI - Structural - Exterior 97
Substantially

Complete

8 1 04 Baycrest PS Sir SandfordFlem-RPLSiporexDek-TR20-0851 SCI - Structural - Exterior 2 In Design

8 1 04 Baycrest PS SirSandfordFleming-RPLRoofDeck-TR19-0799 SCI - Structural - Exterior 90 In Progress

8 1 04 Baycrest PS SirSandfordFleming-RPLWindows-TR-19-0490 SCI - Structural - Exterior 90 In Progress

8 1 04 Baycrest PS SirSandfordFleming-SiteImprvmt-TR19-1357 SCI - Playfields / Parking / Fencing 40 In Progress

8 1 04 Baycrest PS SirSandfordFleming-RPLCeiling-TR-19-0429 SCI - Interior Components 75 In Progress

8 1 04 Baycrest PS Sandford Fleming-RPLSw'board-TR-21-0865 SCI - Electrical 75 In Progress

8 1 05 Brown Jr PS & City Community Centre Brown PS - RPL Pool Grout - TR-23-0069 SCI - Mechanical 85 In Progress

8 1 05 Brown Jr PS & City Community Centre Brown Jr PS  -RPL Roofing-TR-22-0057 SCI - Structural - Exterior 97
Substantially

Complete

8 1 05 Brown Jr PS & City Community Centre Brown JPS - RPL HW Boilers - TR-21-1170 SCI - Mechanical 95 In Progress

8 1 05 Brown Jr PS & City Community Centre Brown Jr PS-RPLExtWindowsDoors-TR22-0891 SCI - Structural - Exterior 90 In Progress

8 1 05 Brown Jr PS & City Community Centre Brown JPS-UPGVentilationSystemTR-22-1186 SCI - Mechanical 4 In Progress



8 1 05 Brown Jr PS & City Community Centre Brown JPS - UPG WiFiAccessPts-TR-22-0643 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 06 Cedarvale Community School Cedarvale CS-INSAutoDoorOpera-TR-21-0276 CVRIS - Automatic Door Operators 97
Substantially

Complete

8 1 06 Cedarvale Community School Cedarvale CS-RPL AHUs-TR-20-0626 SCI - Mechanical 95 In Progress

8 1 05 Cottingham Jr. Public School Cottingham Jr PS-RPLGymWindows-TR22-1030 SCI - Structural - Exterior 75 In Progress

8 1 05 Cottingham Jr. Public School Cottingham PS-UPG Paint Rooms-WL9 Renewal - School Identified Priority 80 In Progress

8 1 05 Cottingham Jr. Public School Cottingham JPS-UPGWiFiAcesPt-TR22-0659 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 05 Deer Park Jr. & Sr. PS Deer Park PS-Paint Office/Wshrm-WL10-255 Renewal - School Identified Priority 4 In Progress

8 1 05 Deer Park Jr. & Sr. PS Deer Park-RPLHydroVaultConcreteTR21-1031 SCI - Structural - Exterior 40 In Progress

8 1 05 Deer Park Jr. & Sr. PS Deer Park JPS-REST Washroom-TR-21-1575 SCI - Mechanical 99
Substantially 

Complete

8 1 05 Deer Park Jr. & Sr. PS Deer Park JSPS-UPG Steam to HW-TR22-0415 SCI - Mechanical 15 In Progress

8 1 05 Deer Park Jr. & Sr. PS Deer Park PS-RPL Siporex+Roof-TR-21-1377 SCI - Structural - Exterior 2 In Design

8 1 05 Eglinton Jr PS Eglinton JPS-BAS Monitoring-TR21-0442 CVRIS - BAS Operatng Systems/Software 80 In Progress

8 1 05 Eglinton Jr PS Eglinton JrPS-RPL AHU-1Cooling-TR23-0859 SCI - Mechanical 4 In Progress

8 1 04 Fairbank Public School Fairbank PS-INVElevatorFloodingTR21-1674 SCI - Structural - Exterior 97
Substantially

Complete

8 1 04 Fairbank Public School Fairbank PS- RPL PA System-TR-22-1278 SCI - Electrical 2 In Design

8 1 04 Flemington Public School Flemington PS-INSAutoDoorOper-TR-21-0277 CVRIS - Automatic Door Operators 97
Substantially

Complete

8 1 04 Flemington Public School Flemington PS-UPGWiFiAccessPts-TR22-0683 CVRIS - Wi-Fi Access Points 97
Substantially 

Complete

8 1 04 Flemington Public School Flemington PS UPG ParkingLot TR17-0776 SCI - Playfields / Parking / Fencing 2 In Design

8 1 04 Flemington Public School Flemington PS- RPL PA System-TR-22-1277 SCI - Electrical 2 In Design

8 1 06 Forest Hill CI Forest Hill CI-INSAutoDoorOpe-TR-21-0279 CVRIS - Automatic Door Operators 97
Substantially

Complete

8 1 06 Forest Hill CI Forest Hill CI-BAS Monitoring-TR21-0446 CVRIS - BAS Operatng Systems/Software 95 In Progress

8 1 06 Forest Hill CI Forest Hill CI-UPG ERGenFuelSysTR20-0136 SCI - Electrical 97
Substantially 

Complete

8 1 06 Forest Hill CI Forest Hill CI-RPLPoolChemSyst-TR22-0099 SCI - Mechanical 97
Substantially

Complete

8 1 06 Forest Hill CI Forest Hill CI-RPLParkLotAspht-TR22-0921 SCI - Playfields / Parking / Fencing 50 In Progress

8 1 04 Glen Park Public School Glen Park PS - RPLStairGuard-TR-22-0027 SCI - Interior Components 85 In Progress

8 1 04 Glen Park Public School Glen Park PS-UPGBASMonitoring-TR21-0453 CVRIS - BAS Operatng Systems/Software 98
Substantially

Complete



8 1 04 Glen Park Public School Glen ParkPS-RPLHeatExchangers-TR-23-0769 SCI - Mechanical 4 In Progress

8 1 04 Glen Park Public School Glen Park PS-UPGWiFiAccessPt-TR22-0694 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 05 Glenview Sr. PS Glenview SPS-RPLExteriorStairsTR-21-1222 SCI - Structural - Exterior 95 In Progress

8 1 05 Glenview Sr. PS Glenview SPS-UPGWiFiAccessPt-TR22-0696 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 05 Hillcrest Community School Hillcrest PS- RPL Pool Grout-TR-23-0066 SCI - Mechanical 4 In Progress

8 1 05 Hillcrest Community School Hillcrest CS-RPL PV Inverter-TR-23-0979 SCI - Electrical 2 In Design

8 1 05 Hillcrest Community School Hillcrest CS-INS A1+CardAccess-TR23-0276 Renewal - Health & Safety 50 In Progress

8 1 05 Hillcrest Community School Hillcrest CS-RPL South Fence  -TR22-0304 SCI - Playfields / Parking / Fencing 50 In Progress

8 1 05 Hillcrest Community School Hillcrest CS-RPLArtificalTurf-TR23-0596 SCI - Playfields / Parking / Fencing 2 In Design

8 1 04 Hodgson MS Vaughan Rd-UPG LbryCarpetPaint-TR23-0230 SCI - Interior Components 98
Substantially

Complete

8 1 04 Hodgson MS Vaughan Rd - RPL Pool Grout - TR-23-0077 SCI - Mechanical 4 In Progress

8 1 04 Hodgson MS Vaughan Rd Acad-UPGBASMonitor-TR21-0507 CVRIS - BAS Operatng Systems/Software 70 In Progress

8 1 04 Hodgson MS Hodgson MS-MoveToVaughanRd-TR-23-0480 Renewal - Health & Safety 99.5
Substantially 

Complete

8 1 04 Hodgson MS Vaughan RdLC-RPLPoolFacade-TR-22-1407 SCI - Structural - Exterior 55 In Progress

8 1 04 Hodgson MS Vaughan Rd - RPL Ceilings - TR-22-1377 SCI - Interior Components 97
Substantially

Complete

8 1 04 Hodgson MS Vaughan RdAcad-RPLGalvPiping-TR23-0917 SCI - Mechanical 4 In Progress

8 1 04 Hodgson MS Vaughan Rd-UPG B/F+Stair Lift-TR-21-1682 SCI - Mechanical 2 In Design

8 1 05 Humewood Community School Humewood CS-UPG BASMonitoring-TR21-0462 CVRIS - BAS Operatng Systems/Software 70 In Progress

8 1 05 J.R. Wilcox Community School J R Wilcox CS-RESTFacadeColumn-TR21-1557 SCI - Structural - Exterior 97
Substantially

Complete

8 1 05 J.R. Wilcox Community School JR Wilcox CS-UPGPlayArea&Equip-TR22-0913 SCI - Playfields / Parking / Fencing 2 In Design

8 1 04 John Polanyi CI / Bathurst Heights LC John Polanyi CI-RPL Windows-TR-21-0077 CVRIS - Windows 97
Substantially

Complete

8 1 04 John Polanyi CI / Bathurst Heights LC John Polanyi-RPLPoolPumps-TR-21-0999 SCI - Mechanical 90 In Progress

8 1 04 John Polanyi CI / Bathurst Heights LC John PolanyiCI-UPGBASMonitorin-TR21-0467 CVRIS - BAS Operatng Systems/Software 98
Substantially 

Complete

8 1 04 John Polanyi CI / Bathurst Heights LC John Polanyi CI-RelocateContED-TR22-1177 Renewal - Health & Safety 3
Tender / 

Pricing

8 1 04 John Polanyi CI / Bathurst Heights LC John Polanyi-UPGInterorFinshes-TR22-1177 SCI - Interior Components 3
Tender / 

Pricing

8 1 04 John Polanyi CI / Bathurst Heights LC John Polanyi-UPGPlumbngFixture-TR22-0031 SCI - Mechanical 70 In Progress



8 1 04 John Polanyi CI / Bathurst Heights LC John Polanyi CI-RPL PA System-TR-22-1118 SCI - Electrical 2.5
Tender / 

Pricing

8 1 05 John Ross Robertson Jr. PS John Ross Robertson-Paint Rms.-TR22-1204 SCI - Interior Components 4 In Progress

8 1 05 John Ross Robertson Jr. PS John RossRobertson-RPLRoofing-TR-21-1219 SCI - Structural - Exterior 97
Substantially 

Complete

8 1 05 John Ross Robertson Jr. PS JohnRossRobertson-RPLSwitchb'd-TR21-1464 SCI - Electrical 20 In Progress

8 1 05 John Ross Robertson Jr. PS John Ross Robertson-UPGSteamHW-TR22-0577 SCI - Mechanical 55 In Progress

8 1 05 John Ross Robertson Jr. PS John RossRobertson-UPGWiFiAcce-TR22-0715 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 06 John Wanless Junior PS John Wanless JPS-RPL Roof-TR-21-1425 SCI - Structural - Exterior 97
Substantially

Complete

8 1 06 John Wanless Junior PS John Wanless PS-RPL Pipe Line-TR-21-1693 SCI - Mechanical 85 In Progress

8 1 06 John Wanless Junior PS John Wanless - RPL Fence -TR-22-1178 SCI - Playfields / Parking / Fencing 2 In Design

8 1 06 John Wanless Junior PS John Wanless JPS-UPGWiFiAccess-TR22-0716 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 04 Joyce Public School Joyce PS-UPGWiFiAccessPts-TR-22-0718 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 04 Joyce Public School Joyce PS - RPL PA System-TR-23-0045 SCI - Electrical 2 In Design

8 1 04 Lawrence Heights Middle School Lawrence Hts MS-Upgrade HVAC-TR-21-0034 CVRIS - Ventilation 95 In Progress

8 1 04 Lawrence Heights Middle School Lawrence HtsMS-UPGBASMonitorin-TR21-0473 CVRIS - BAS Operatng Systems/Software 95 In Progress

8 1 05 Lawrence Park CI Lawrence ParkCI-RPLFacadeWindwTR21-1326 SCI - Structural - Exterior 95 In Progress

8 1 05 Lawrence Park CI Lawrence Park CI-RPL Roofing-TR-23-0459 SCI - Structural - Exterior 4 In Progress

8 1 05 Lawrence Park CI Lawrence ParkCI-RPLPoolTank-TR-23-0014 SCI - Mechanical 4 In Progress

8 1 05 Lawrence Park CI Lawrence ParkCI-RPLSteamToHW-TR-23-0247 SCI - Mechanical 3
Tender / 

Pricing

8 1 05 Lawrence Park CI Lawrence Park CI-RevitalizeLIB-TR23-0449 SCI - Interior Components 2 In Design

8 1 04 Ledbury Park E & MS Ledbury Park -RPL BB equipment WL11-139 Renewal - School Identified Priority 99
Substantially

Complete

8 1 05 McMurrich Junior Public School McMurrich JPS-RPL Windows Ph2-TR-18-0702 SCI - Structural - Exterior 90 In Progress

8 1 05 McMurrich Junior Public School Winona Drive-RPLEntryConcreteTR-19-0914 SCI - Playfields / Parking / Fencing 80 In Progress

8 1 05 McMurrich Junior Public School McMurrich JPS-RPLAsphaltArea-TR-19-1285 SCI - Playfields / Parking / Fencing 2 In Design

8 1 06 North Preparatory Junior PS North Preparatory-RPL Windows-TR-21-1351 SCI - Structural - Exterior 90 In Progress

8 1 06 North Preparatory Junior PS North Preperatory-RPLWaterproofTR20-0527 SCI - Structural - Exterior 2 In Design

8 1 06 North Toronto CI North Toronto CI-RPLGlycolSys-TR-23-0609 SCI - Mechanical 4 In Progress



8 1 06 North Toronto CI North TorontoC-RPLChillerBoard-TR23-0843 SCI - Mechanical 4 In Progress

8 1 06 Oriole Park Junior PS Oriole Park-INS VCT rm 5-WL11-051 Renewal - School Identified Priority 4 In Progress

8 1 06 Oriole Park Junior PS Oriole Park PS-RPL Window/Door-TR19-1400 SCI - Structural - Exterior 97
Substantially 

Complete

8 1 06 Oriole Park Junior PS Oriole Park JPS-RPLInteriorDrs-TR19-1401 SCI - Interior Components 97
Substantially

Complete

8 1 06 Oriole Park Junior PS Oriole Park PS-Repave Prkg Lot-TR17-1958 SCI - Playfields / Parking / Fencing 95 In Progress

8 1 06 Oriole Park Junior PS Oriole Park PS-UPGWiFiAccessPt-TR22-0749 CVRIS - Wi-Fi Access Points 97
Substantially

Complete

8 1 06 Oriole Park Junior PS Oriole Park JPS -RPLPA System-TR-22-1246 SCI - Electrical 2 In Design

8 1 06 West Preparatory Junior PS WestPreparatory-RPLHeatingPlantTR21-1198 SCI - Mechanical 80 In Progress

8 1 06 West Preparatory Junior PS West Preparatory-RPL LIBCeilng-TR21-1128 SCI - Interior Components 4 In Progress

8 1 06 West Preparatory Junior PS West Preparatory-RPLDistrbEqup-TR22-1114 SCI - Electrical 20 In Progress

8 1 05 Winona Drive Senior PS Winona Dr SPS-RPL HeatingPumps-TR21-1538 SCI - Mechanical 90 In Progress

8 1 05 Winona Drive Senior PS Winona Drive-UPGScienceRmGas-TR-22-0196 SCI - Mechanical 95 In Progress

8 1 05 Winona Drive Senior PS Winona Drive-UST Remediation22TR-21-1729
Renewal - Standards, Compliance &

Environment
4 In Progress

8 1 05 Winona Drive Senior PS Winona Drive-UST Remediation23TR-22-1065 Renewal - Standards, Compliance & Environment 4 In Progress

8 1 04 Yorkdale Secondary School Yorkdale SS-INSAutoDoorOperat-TR-21-0278 CVRIS - Automatic Door Operators 97
Substantially

Complete

8 1 04 Yorkdale Secondary School Yorkdale ALC-RPL RTU Room157-TR-23-0837 SCI - Mechanical 4 In Progress

8 1 04 Yorkdale Secondary School Yorkdale SS - Revitalize LIB -TR-23-0382 SCI - Interior Components 2 In Design

8 1 04 Yorkdale Secondary School Yorkdale SS-Install Outdoor Lawn Sign Renewal - School Identified Priority 4 In Progress

8 1 04 Yorkdale Secondary School Yorkdale SS-RPL PA System-TR-22-0580 SCI - Electrical 2 In Design


