
REDEVELOPMENT OF DAVISVILLE JR. PS/SPECTRUM ALT SR PS - SCHEDULE as of April 2019 (subject to change)

Mar 19 Apr 19 May 19 Jun 19 Jul 19 Aug 19 Sep 19 Oct 19 Nov 19 Dec 19 Jan 20 Feb 20 Mar 20 Apr 20 May 20 Jun 20 Jul 20 Aug 20 Sep 20 Oct 20 Nov 20 Dec 20 Jan 21 Feb 21 Mar 21 Apr 21

7 BELOW GRADE CONSTRUCTION

8 BASEMENT PARKING STRUCTURE GRIDLINE 1 - 12

26 BASEMENT PARKING STRUCTURE GRIDLINE 12-

1846 FOUNDATION WORK GRIDLINE A-G & 1-16

59 SUPERSTRUCTURE CONSTRUCTION

60 GROUND FLOOR

74 SECOND FLOOR

89 THIRD FLOOR

102 ROOF

111 BUILDING ENVELOPE

112 SOUTH ELEVATION

120 WEST ELEVATION

127 NORTH ELEVATION

133 EAST ELEVATION

140 ROOF

143 FINISHES

144 BASEMENT LEVEL

153 GROUND FLOOR

173 SECOND FLOOR

193 THIRD FLOOR

214 EXTERIOR SITE WORKS

215 DAVISVILLE AVENUE / MILLWOOD ROAD

Construction ongoing from Apr 19 
to Aug 19Construction ongoing from 
Apr 19 to Jul 19Construction ongoing 

from May 19 
to Jul 19Construction ongoing from Jun 19 

to Oct 19 Construction ongoing from 
Sep 19 to Dec 19Construction ongoing from 

Nov 19 to Feb 20Construction ongoing from Nov 19 
to Mar 20

Construction ongoing from 
Mar 20 to Jun 20Construction ongoing 
from Mar 20 
to May 20

Construction ongoing from 
Apr 20 to Jul 20Construction ongoing 
from Apr 20 
to Jun 20

Construction ongoing from Dec 19 
to Apr 20

Construction 
ongoing 
from 
Jul 20 to 
Aug 20

Construction ongoing from Jun 20 to Jan 21
Construction ongoing from Sep 20 to Feb 
21 Construction ongoing from Oct 20 to Mar 

21
Construction ongoing from Apr 20 to Nov 20


