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	1
	Engage Architects
	Bar 1 within the Gantt chart is blank. Prime architect was selected in the Fall of 2018.

	2
	Community Consultation
	Bar 2 within the Gantt chart is blank. Community consultation was conducted in the Spring of 2019.

	3
	Sketch Plan Approval
	Bar 3 within the Gantt chart depicts task of sketch plan approval from the Board completing in Summer of 2019.

	4
	Detailed Design & Contract Documents
	Bar 4 within the Gantt chart depicts the task of detailed design & contract documents continuing into the Winter of 2021.

	5
	Ministry Approval to Proceed to Tender
	Bar 5 within the Gantt chart depicts the task of ministry approval to proceed to tender beginning and ending in Spring of 2022.

	6
	SPA Approval & Building Permit
	Bar 6 within the Gantt chart depicts the task of site plan approval and building permit issuance started in the winter of 2001 continuing into the Fall of 2021.

	7
	Tender Close
	Bar 7 within the Gantt chart depicts the task of tendering to general contractors starting in winter of 2023 and culminating late Fall of 2022.

	8
	Construction
	Bar 8 within the Gantt chart depicts the task of construction starting in Winter of 2023 and culminating Fall of 2024.

	9
	School Opening
	Bar 9 within the Gantt chart depicts the new addition being occupied by the school in the Fall of 2024.





