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Line #
	
Line Description
	
AODA Description

	1
	Engage Architects
	Bar 1 within the Gantt chart is blank. Prime architect was selected in the fall of 2018.

	2
	Community Consultation
	Bar 2 within the Gantt chart is blank. Community consultation was conducted in the summer of 2019.

	3
	Schematic Design Approval
	Bar 3 within the Gantt chart depicts task of schematic design approval from the Board completed in summer of 2019.

	4
	Detailed Design & Contract Documents
	Bar 4 within the Gantt chart depicts the task of detailed design & contract documents completing in the winter of 2022.

	5
	Ministry Approval to Proceed to Tender
	Bar 5 within the Gantt chart depicts the task of ministry approval to proceed to tender completing in summer of 2022.

	6
	SPA Approval & Building Permit
	Bar 6 within the Gantt chart depicts the task of site plan approval and building permit issuance completing in the fall of 2022.

	7
	Tender Close
	Bar 7 within the Gantt chart depicts the task of tendering to general contractors starting & completing in the winter of 2022/2023.

	8
	Construction
	Bar 8 within the Gantt chart depicts the task of construction starting in spring of 2023 and culminating in the winter of 2024/2025.

	9
	School Opening
	Bar 9 within the Gantt chart depicts the new addition being occupied by the school in the winter of 2024/2025.

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	



