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Engage Architects
Fall 2018

Community Consultation
Summer 2019

Schematic Design Approval
Summer 2019

Detailed Design
Winter 2022

Ministry Approval to Proceed
Summer 2022

SPA & Building Permit
Fall 2022

Tender
Winter 2022/2023

Construction
Spring 2023

School Opening
Winter 2024/2025
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