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Engage Architects
Spring 2020

Community Consultation
Winter/ Spring 2022

Schematic Design Approval 

Winter/ Spring 2022

Detailed Design
Winter 2023

Ministry Approval to Proceed
Start - Summer 2023

Building Permit
Start – Spring 2023

Tender
Fall 2024

Construction
Winter 2023/2024

School Opening 
Fall 2026
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Insurance Reconstruction


