

Summer 2021 Summer 2022 Summer 2023 Summer 2024 Summer 2025 Summer 2026 Summer 2027

1

**Engage Architects**  
Spring 2022



2

**Community Consultation**  
Summer 2022



3

**Schematic Design Approval**  
Summer 2022



4

**Detailed Design**  
Winter 2023



5

**Ministry Approval to Proceed**  
Start - Summer 2023



6

**SPA & Building Permit**  
Start – Spring 2023



7

**Tender**  
Fall 2024



8

**Construction**  
Fall 2024



9

**School Opening**  
Fall 2026

