REDEVELOPMENT OF DAVISVILLE JR. PS/SPECTRUM ALT SR PS - SCHEDULE as of April 2019 (subject to change)

		Mar 19	Apr 19	May 19	Jun 19	Jul 19	Aug 19	Sep 19	Oct 19	Nov 19	Dec 19	Jan 20	Feb 20	Mar 20	Apr 20	May 20	Jun 20	Jul 20	Aug 20	Sep 20	Oct 20	Nov 20	Dec 20	Jan 21	Feb 21	Mar 21	Apr 21
7	BELOW GRADE CONSTRUCTION																										
8	BASEMENT PARKING STRUCTURE GRIDLINE 1 - 12																										
26	BASEMENT PARKING STRUCTURE GRIDLINE 12-																										
46	FOUNDATION WORK GRIDLINE A-G & 1-16																										
59	SUPERSTRUCTURE CONSTRUCTION																										
60	GROUND FLOOR																										
74	SECOND FLOOR																										
89	THIRD FLOOR																										
102	ROOF																										
111	BUILDING ENVELOPE																										
112	SOUTH ELEVATION																										
120	WEST ELEVATION																										
127	NORTH ELEVATION																										
	EAST ELEVATION																										
140	ROOF																										
143	FINISHES																										
	BASEMENT LEVEL																										
153	GROUND FLOOR																										
173	SECOND FLOOR																										
193	THIRD FLOOR																										
214	EXTERIOR SITE WORKS																										
215	DAVISVILLE AVENUE / MILLWOOD ROAD																										