



COURCELETTE PS - Classroom Addition - Update June 2023:

Ongoing activity in the following areas-

- The project team has been working with the City of Toronto regarding Permits and Approvals for this project. As previously reported, the City of Toronto has directed this project to the Site Plan Approval (SPA) process. The document submission for this process is June 2023.

- At the same time, the project team is coordinating the construction documents as part of design development. This is part of another critical Approval necessary for construction of the addition. This is the Ministry of Education' Approval to Proceed' (ATP) process that we also anticipate activating through summer 2023.

